
 
 

Town Hall Committee Meeting Minutes - Approved  
Wednesday January 10, 2018 – Calais Town Offices 

 
Attendees: Clif Emmons (Selectboard Member), John McCullough (Zoning Administrator), 
Jonathan Williams, David Schutz, Scott Bassage, Donna Fitch, Jason Messier (by phone), and 
Norman Messier (by phone) 
 
Scott Bassage called the meeting to order at 8:02 A.M.  
 
Public Comment: None.  
 
Work on Calais Town Hall Project/Selectboard Meeting Debriefing: The committee discussed 
what the town and committee are able to do with existing funds in this construction year. The 
committee discussed foundation work and associated expenses. Additional work on the exterior of 
the structure was considered. The committee discussed temporarily removing the windows if the 
building is moved.  Demolishing specific walls was considered.  
 
The committee spoke to Jason and Norman Messier by phone and asked questions about lifting 
and moving the structure. Payment and timing for the work was discussed. The Messiers requested 
a foundation plan in order to generate estimates, which John M. will provide. 
 
The committee discussed the timing for soils testing work. Funding and fundraising was again 
discussed. Costs for paying for a general contractor, clerk of the works, dumpsters, etc. were 
considered. The committee discussed the development of online media re: the project that can be 
accessed by town residents.  
 
The committee considered various deadlines. The committee will work towards applying for the 
second accessibility grant deadline in November 2018. The committee discussed the requirements 
of the town’s purchasing policy and bid processes.  
 
Review of Assignments, Upcoming Meetings: The committee reviewed what additional quotes 
and information it could obtain by the next regular meeting on 01/17/2018. Design limitations of 
the structure were reviewed, and drawings were consulted.  
 
The committee is in agreement that it will focus on what it can accomplish with a budget of 
$260,000, including obtaining a new foundation and the creation of a meeting space in the 
structure.  
 
The meeting was adjourned at 9:05 A.M.  
 
Respectfully submitted, 
 
Jonathan Williams, Selectboard Administrator 
 
Approved by the Town Hall Committee at the 1/17/18 Meeting 


